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Run-5 Update



Status: 4 weeks

RHIC Run 5 Delivered Cu-Cu Luminosity
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min projection
max projection

PHYSICS
BEGINS

Total from January 11 
(nbarn-1)

Phenix: 12.1
Star: 11.6
Brahms: 4.89
Phobos: 4.35



Luminosity / week

Run5 -- DELIVERED Integrated Luminosity by week
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Week 6 - Highlights
STAR&PHENIX magnets polarity change (Tuesday)

Machine development (Thursday – 8h)

flatten out the yellow orbit along the ramp to improve the yellow 
transmission efficiency

Machine development (Sunday): Bad lifetime at store
implement offsets in all the DX bpms (Sunday)
fine tuning steering at STAR and PHENIX
adjusting chromaticity at store in Blue and Yellow
decouple the Blue at store

Machine maintenance (Wednesday)

Physics running over weekend



Intensity/collisions – Week 5
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Phobos PR and background
Fill pattern: 37x38, Bunch intensity 4.6-4.7 e9



Plan of week 6

Beam Experiment (Wednesday: 7:00am-7:00pm)

Address the beam lifetime issue after rebucketing
Evaluate the steering at STAR (Todd, Vadim) -- Done
Find a solution to fix the dispersion at STAR and PHENIX 
– Working progress
Reduce the storage cavity voltage by 10% to reduce the momentum spread
-- Done by turning off common cavity X2

Investigate the sluggish behavior of Ramp Editor – Working progress

Investigate loss at IP4 (real?)

Vernier scans at 4 experiments (Angelika) -- Done



Fixed the Blue lifetime at Store: Feb 22

corrected STAR steering
Readjust the rebuckting

remove one common 
cavity to reduce the 
momentum spread

Adjust the PHENIX angle
bump to fix the 5cm shift 
of vertex 

Reduced blue storage 
cavity voltage, common 
cavity x2 glitched due to 
beam loading and caused 
debunching

Restore blue storage 
cavity voltage, turn 
offcommon cavity 
X2 instead



PHENIX 5cm shift of vertex
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